
April 1 I, 2001

EPA Region 5 Records Ctr.

Mr John J O'Grady
Remedial Project Manager
Supertund division
USEPA Region V
77 West Jackson Blvd. [SR-6J]
Chicago, IL 80604-3590 bv 1-edEx

Re: Fansteel Inc - North Chicago - EE/CA Administrative Order
Docket No. V-W-00-6-413"
Monthly Written Report for March 2001

Dear Mr. O'Grady:

In accordance with paragraph V.3.3 of the subject Administrative Order, this is our
monthly progress report concerning activities undertaken pursuant to this Order during
March 2001.

Significant developments that occurred during the month of March 2001 include the
following.

• March 5, 2001 - Fansteel Inc. provided to EPA the results of the water levels
measured in monitoring wells on the same date

• March 7, 2001 - Fansteel Inc provided wr i t ten notice to EPA on the designation
of Rock & Soil Drilling Corporation as a new subcontractor to Earth Sciences
Consulting Inc. (ESC1) to provide dr i l l ing services

• March 14, 2001 - Fansteel Inc. provided written notice to EPA on the
designation of Geotechnics as a new subcontractor to ESCl who will perform
geotechnical test on selected soil samples

• March 28, 2001 - Earth Sciences Consulting Inc provided to EPA (and IEPA)
the EE/CA Work Plan, Quality Assurance Project Plan, and Health and Safety
Plan for review, comment, and approval

No analytical data was received during the month of March 2001 and no problems of
importance were encountered. The field activities to measure water levels in monitoring
wells were completed as scheduled on April 9. 2001
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As indicated in the estimated schedule For the EE/C'A tasks that was provided to EPA in the
EE/CA Work Plan, addi t iona l field work to support the preparation of the draf t EE/CA
Report could start in late Apri l . However, the start of the addi t ional field work is dependent
on timely EPA approval of the EE/CA Work Plan (and other associated plans submitted to
EPA on March 28lh) Please note that in the event the additional field work for the EE/CA is
delayed due to extended EPA review and approval of associated work plans, the submittal of
the draft EE/CA report may also be delayed accordingly

Please call me if you have any quest ions or if you wou ld l i k e to discus this further.

Sincerely,

E. Jonathan JagJ/son

cc: Thomas Krueger (Assistant Regional Counsel. L'SEPA Region V,
77 West Jackson Boulevard. C-14J, Chicago, 1L, 60604-3590)

Michael Mocniak (Fansteel)
Mark Steger (McBride Baker & Coles)
Marcel D Tourdot (Earth Sciences Consu l t i ng Inc . )


